App F IX 4

Previous References
Mel 236-32-1-2

Later References
Mel 14-36-8h7410

1932 — File No 301-32
(Mel) Serial Nos 1-2

Permanent
19/12/57

PRESERVED

D-15

GENERAL AND REVENUE SECRETARIAT

Serial Nos

Part B for June 1933

SUBJECT

Expenditure of Rs 1,80,935/- incurred by the Mysore City Improvement Trust Board during 1931-32 on acquisition and construction work.

---

1 2 — To Chairman, Trust Board, Mysore
Comptroller

Lr no d 8297-8 Dated 22 nd June 1933

Request the Comptroller to admit in audit the
_____ as against the budget grant of Rs [redacted]

sc
6/7/33

α 4704

...ue

File No 30/of 1932. [App F III—2

Serial No	
1	Letter no. 1165 of 24/4/33 from the Chairman City Improvement Trust Board, Mysore, forwarding in triplicate a statement of expenditure incurred on acquisition and construction works during 1930-31 and also the re-appropriation of grant. 1 The Chairman States that the expenditure is only Rs 1,80,935/- as against the budget grant of Rs 2,59,500/-. 2 The expenditure has been incurred during the year 1931-32. Although the re-appropriations might have been sanctioned in respect of several items of estimated expenditure ~~for the year~~ is now requested for the sanction to the actual expenditure as borne in the office The total expenditure is stated to be within the budget allotment 3 The Financial Secretary may be consulted 9/5/33 4 Please put up the Budget Estimate of the Trust Board for 1931-32 9/5 5) As per the Budget Estimate of the Trust Board for 1931-32 is put up 10/5 Please put up draft GO Submitted with a draft GO 15/5 16/5 14/5

NOTE—Contn Sheet

WD 0216 -GPB—15,000—22-8-32

File No | of 193 | General and Revenue Secretariat

The draft G.O is in accordance with the one issued on the report for 1930-31 in consultation with the Fin' Secy ~~[illegible]~~.

The Fin' Secy may be consulted in this case also.

Please see enclosure

Chief Secy) 19/5

29/5

Fin' Secy) 30/5

DEWAN'S OFFICE
19 JUN 1933
7303

Fl 3498/31/6

8616/33.

CHIEF SECRETARY
12 JUN 1933

for approval

19/6(?)

20/6/33

Issued vide 20/6

TYPING SECTION
20 JUN 1933
REV SEC

Issued vide 8297-B dt 22/6/33 to Chairman Trichinopoly Corpn. Requesting the Corpn to account in future the expenditure shown in the Statement

Mr 55

No 1165 E- Statement in Triplicate

Ml 301-32-1

OFFICE OF THE CHAIRMAN,
CITY IMPROVEMENT TRUST BOARD,
MYSORE

Dated 24th April 1933.

4704

FROM

B T KESAVAIENGAR, ESQUIRE, B A,
CHAIRMAN, CITY IMPROVEMENT TRUST BOARD,
MYSORE.

GENERAL REV SECTT. 2 APR 1933 L.S.G.

To

The General Secretary
to the Government of His Highness the Maharaja of
Mysore.

3163

GENERAL SECRETARY. 26 APR 1933

SIR, No S-8

I have the honour to forward herewith in duplicate a statement of expenditure incurred on Acquisition and Construction works during the year 1931-1932 furnishing also the re-appropriation of grant and to state that in the case of works where there was no provision in the Budget, reports have been made from time to time while submitting the estimates for sanction that the amounts required would be met by re-appropriation of grants. Necessary funds have accordingly been provided in the statement for such works as also for those where provision had been exceeded and reasons for all excesses and savings have also been given.

2. The expenditure is only Rs 1,80,935/- as against the budget grant of Rs 2,59,500/-. I request that this re-appropriation may kindly be approved and a copy of it forwarded to the Comptroller to the Government for information.

I have the honor to be,

Sir,

Your most obedient servant,

Chairman.

29

City Improvement Trust Board, Mysore.

Statement of expenditure on works and re-appropriation of grant for 1931- 1932.

Sl. No.	Name of work.	Amount of Estimate. Rs	Appropria-tion for 1931-32 Rs	Expendi-ture during 1931-32. Rs	More. Rs	Less. Rs	Remarks.
1	2	3	4	5	6	7	8
	I. Acquisition work.						
1.	Acquisition of properties (lands below septic tank for a sewage farm).	..	3,000	..	..	3,000	The acquisition was not taken up.
2.	-do- gorden lands in Fort and Krishnaraja mohalla (for continuation of Sayaji Rao road.	..	50,000	70,768	20,768	..	Excess due to additional properties acquired and excess on tunnel construction. To be met from savings under other items.
	(a) Property No.(2)75 Block 74	10,100	..	10,500	..	..	
	(b) -do- No.67/2737 -do-	17,310		17,310	..	..	
	(c) -do- 67 Block -do-	13,550	..	13,550	..	..	
	(d) -do- 98,1/98,1108/1,1108/2,76 Block 74	7,130	..	10,780	..	..	
	(e) -do- 79,78,72,71,42,44,47,48,49,1, 3 and site No.1/3.	13,100	..	14,753	..	..	
	(f) Constructing tunnel.	..	..	3,875	..	..	
3.	Acquisition of properties in Kannegowdanakoppal.	..	300	..	..	300	Not taken up.
4.	-do- survey lands for the expansion of Chamundi Extension.	..	14,000	..	..	14,000	-do-
5.	-do- survey lands to the south of Palace Gajasala.	..	4,000	..	..	4,000	-do-
6.	-do- of Sanjeevaraje Urs Garden.	..	6,000	..	..	6,000	-do-

7.	Acquisition of insanitary houses in Sunnadakere.	-	30,000	-	-	30,000	Not taken up.
8.	-do-, for expansion of Vani Vilasa market.	-	6,640	-	-	6,640	-do-
9.	-do- in Fort and Krishnaraja MOHALLA.	-	3,000	11,033	8,033	-	Excess due to compensation paid on additional properties. To be met from savings under other items.
	(a)Property No.649 Block 67.	-	-	95	-	-	
	(b)-do- No.(2)496 Block 76.	1,380	-	830	-	-	
	(c)-do- No.81 portion of 1400-1Block 77.	1,000	-	1,000	-	-	
	(d)-do- No.(1)499 Block 76.	1,600	-	1,600	-	-	
	(e)-do- No.53 Block 73.	65	-	65	-	-	
	(f)-do- No.1, 64,269,13,10(30-31).	3,19,550	-	7,031	-	-	
	(g)-do- Part I Block 64.	1,43,429	-	412	-	-	
10.	-do- in Mandi mohalla.	-	2,000	2,881	881	-	Excess due to additional properties acquired. To be met from savings under other items.
	(a)Properties No.51 (813 Block 5.	-	-	760	-	-	
	(b)Certain properties.	-	-	2,121	-	-	
11.	-do- Acquisition of properties in Lashkar mohalla.	4,71,005	1,400	14	-	1,386	Acquisition was not taken up.
12.	-do- of properties in Devaraja mohalla.	-	15,000	1,843	-	13,157	Work was not taken up as programmed.
	(a)Properties in Block 45.	-	-	18	-	-	
	(b)Do. No. 59 Block 46.	4,20,985	-	1,825	-	-	
13.	Un-budgeted items.	-	-	7,350	7,350	-	These are unbudgeted works found necessary.
	(a)Pay of temporary establishment charged for acquisition.	-	-	448	-	-	Cost to be met from savings on other items.
	(b)Acquisition of survey lands.	-	-	-s 301	-	-	
	(c)-do- -do- No.1/74 and 75 in Kurubarahalli village.	-	-	253	-	-	
	(d)-do- -do- No.253 in Mysore village.	-	-	45	-	-	
	(e) -do- in Belavatha village.	-	-	6,085	-	-	
	(f)Assessment on Survey lands.	510	-	447	-	-	
	(g)Acquisition of site No.63, Block 10,Chamundi Extension.	15	-	15	-	-	
	(h) -do- of properties in Block Nos. 69/B,78 and 79 in Krishnaraja mohalla.	1,45,511	-	358	-	-	
	Total I.		1,35,340	93,889	37,032	78,483	Net savings is Rs 41,451/-

II. Construction "A".						
Giving house connection in the several mohallas - (1) to end of June 1931.	57,506	..	-s1,225	-	1,225	Savings due to refund of cost of materials.
(2)During 1931.1932.	-	7,500	4,725	-	2,775	Work not done as programmed and hence savings.
Total II "A".		7,500	3,500	-	4,000	Net savings Rs 4,000/-
"B" Sewer lines.						
(1)Laying pipe line a portion of Chamundi Extension.	-	4,930	-s382	-	5,372	Work not done-
(2)Laying surface drains in Narasimharaja mohalla.	-	2,500	-	-	2,500	-do-
(3) -do- in Vani Vilasa mohalla.	1,100	500	513	13	-	
Incorplete sewerage works of 1930-31.	-	2,000	4,420	2,420	-	
Laying pipe line in Block III.	7,470	-	2,629	-	-	These were incomplete works of previous years and had to be continued.
-do- in front of Silledar Lines.	1,570	-	481	-	-	
-do- in Block 80-2-83.	4,990	-	1,351	-	-	
Encasing the 7" pipe line in front of Zoo garden.	200	-	4	-	-	Arrears paid during the year.
Laying pipe line giving house connections in Block 31 behind Abba road.	3,077	-	16	-	-	
Removing and relaying 12" sewer line in People Park to the East of Wesleyan Mission press.	855	-	-s219	-	-	Adjustment of cost of materials.
-do- -do-in People Park.	950	-	-s278	-	-	
Completing the sewerage system in Nazerbad.	9,135	-	-s141	-	-	
Laying pipe line in Block 6.	9,220	-	25	-	-	This is a wrong debit and since withdrawn.
-do- Block 80-2-83 for 29-30.	1,686	-	332	-	-	Incomplete work of previous years.
-do- Block 72 for 28-29.	3,010	-	15	-	-	Payment of arrears.
-do- Block 85 for 28-29.	5,250	-	-s 87	-s087	-	Adjustment of cost of materials.
Constructing cement concrete drain in Kannegowdana Koppal for 28-29.	4,950	-	36	-	-	-do-

Laying pipe line opposite old magazine in Nazerbad.	1,895	-	105	-	-	Adjustment of cost of materials.
Laying pipe line in Block 73.	900	-	7	-	-	Payment of arrears.
-do- Bakshi Basappaji Urs Garden in Block 76.	1,942	-	21			-do-
-do- for giving under ground connection to the Exhibition building near Medical College.	860	-	-s 18	-	-	Adjustment of materials.
Laying pipe line in Block 49.	850	-	-s 44	-	-	-do-
Laying pipe line in Perithambi street, Ittigegud.	600	-	-s 14	-	-	-do-
-do- Block 78 and 79.	2,823	-	-s 36	-	-	-do-
-do- in Block 67.	990		71	-	-	-do-
-do- -do-	2,195	-	-s 15	-	-	-do-
-do- in Weavers Lines.	4,500	-	58	-	-	-do-
Removing the existing sewer line and relaying 7" pipe line from the Karohatty to Ovoid sewer line.	850	-	-s 12	-	-	-do-
Laying street sewers in the conservancy lane to the north of Chamundeswari temple.	1,600	-	-s 80	-	-	-do-
Cement concrete drain in Kannegowdanakoppal.	2,000	-	-s 3	-	-	-do-
Laying 7" sub-main for giving two free connections in Makkajee Chowk.	390	-	251	-	-	Incomplete work of previous year continued this year.
(5) New works.						
Laying pipe line between the houses of Armugam Modaliar and others in Ittigegud.	400	-	392	392	-	These are fresh works taken up due to urgency Cost to be met from savings on other items.
-do- Chammal mutt street.	188	-	185	185	-	-do-
Deviating the existing cement concrete drain at the crossing near Dr.Usman's bungalow south-west.	115	-	101	101	-	-do-
Laying street sewers in Block 72.	370	-	309	309	-	-do-
Laying pipe line in Kathwadipur Agrahar.	1,100	-	624	624	-	-do-
-do- Bakshi Narasappa agrahar.	330	-	170	170	-	-do-
		9,990	6,332	4,214	7,872	Net savings is Rs 3,658/-
II(b)6.Mandi drainage works.	50,000	50,000	21,674	-	28,326	Savings of Rs 28,326/- is due to works not being completed.

II (c) Improvement of storm water drains and crossings-

Construction and improvements to Benneharadanahally feeder including construction and improvements, of other storm water drains and road crossings on important roads.	-	1,000	-	-	1,000	These were not taken up for working.
Constructing cement concrete surface drains in Padavarahally .	-	1,000	-	-	1,000	-do-
Improving Doddakere feeder channel from Lokaranjana Mahal road up to tank bund cross road.	3,000	1,000	-	-	1,000	-do-
Constructing crossings at the junction of Kantharaja - Viceroy road.	1,270	-	-s453	-	453	With drawal of wrong debit.
Constructing rough stone water drain along the compound of Mr.C.Narayana Rao's house along Viceroy and Vani Vilas road.	1,070	-	780	780	-	Incomplete work of previous year.
Forming storm water drain to prevent endangering northern compound wall of Vocational Institute.	670	-	27	27	-	
Changing the possession of the road crossing culvert at the south west end of Mr.K.Puttu Rao's land in Jayalakshammanni road.	150	-	187	187		Work taken up during the year due to urgency and cost to be met by savings on other items.
Construction of a drain at Shoostry's bungalow.	45	-	45	45	-	Found necessary- cost to be met from savings on other items.
Revitting the sides and bed of storm water drain behind Mr. Amble Anniah Pandits Choultry.	950	-	57	57	-	Payment of arrears.
Deviating the existing cement concrete drain in the bit of land belonging to Mr.Veera-Bhadrasetty house in Block V,Gandhi square.	210	-	270	270	-	Found necessary-Cost to be met from savings on other items.

Constructing rough stone crossings along 100' road, Vani Vilasa mohalla.	575	-	313	-	313	Found necessary- cost to be met from savings on other items.
-do- rough stones crossings to drains of rain water stagnating in the compound of Mr.Allikhans bungalow.	240	-	232	232		-do-
-do- rough stone storm water drain at the junction of Kantharaja Urs and Prince of Wales road.	600	-	583	583		-do-
Drainage of sewage and storm water ~~drain of~~ in the area to the south of Seeneerkatty, Chamundy Extension.	6,065	-	-s 26	-	26	Adjustment of materials.
Total II (c)		3,000	2,015	2,494	3,479	Net savings Rs 985/-.
II D. Other works including maintenance of avenues.						
(1) Repairing New Municipal office 1928-29.	1,100	350	-s 38	-	-	Savings due to not doing all the work as anticipated.
-do- 1929-30	100		19		370	
(2) Contribution to Municipality towards tarring of roads.	-	8,000	2,914		5,086	Only a portion was paid at the request of the Municipality.
(3) Formation of roads in Vanivilas mohalla.	850	2,000	1,990		10	
(4) Payments to Municipality towards Mandy drainage loan.		7,000			7,000	This amount was not paid and hence savings.
(5) Maintenance of avenues during ~~31-32.~~ 31-32.	1,300	1,000	1,196			Excess due to adjustment of cost of plants.
		1,000	1,220	220		
-do- 28-29	4,990		97			
-do- behind Municipal office.	425		-73			
		1,000	1,039	39		Slight excess.
(6) Planting avenues in several mohalla of the city.	-	1,000	1,019	-	-	
31-32.	600	-	212	-	-	
30-31	2,552		-s 197			
29-30	1,080	-	4	-	-	
-do- Yelwal road. 29-30	1,720	-	1	-	-	
-do- Princess road. 29-30						
(7) Special works.						
Establishment looking after Fort maidan.	432	432	429	-	-	
Fixing up a gate way to the lane to the east of Mannar Krishnasetty s Chattram.	50	50	50	-	-	

Converting the triangular site of the old deaf and dumb school into a Park.	450	450	431	-	-	
Widening the footpaths along Silver Jubilee Clock Tower.	130	130	125	-	-	
Carting and fixing wooden railings around the triangular plot at the junction of Hydergunta and Staff Quarters road.	120	120	115	-	-	
Constructing, retaining the walls to prevent the wash out of road in front of slaughter house.	105	105	105	-	-	
Dismantling cement houses in Chamundi Extension.	985	537	490	-	-	
Improving Flushing latrine in Devaraja Market.	186	186	215	-	-	
Laying out park between Weavers Lines and Adikarnatakapura.(Doddaholagere).	4,610		80			Pay of watchman.
Lowering the existing foot paths around Krishna Cinema square.	210		209	-	-	Found necessary.
Removing the old 6" stone ware pipes from the mission hospital compound.	13	-	9	-	-	-do-
Covering the existing chamber with old slabs in Block V Mandy mohalla.	1	-	1	-	-	-do-
Clearing water in Doddakere	2,500	-	1	-	-	-do-Arrears paid.
Improving Subbarayanakere.	12,575	-	-s 30	-	-	Adjustment
Providing slabs for the edges for Doddapetta and Railway station roads and increasing the capacity of side drains.	4,000	-	250	-	-	Payment of arrears.
Constructing manhole in Ane Sarote street,Devaraja mohalla.	150	-	120	-	-	Found necessary.
Widening the Princess road.	165	-	35	-	-	-do-
Experimental flushing latrines in the city.	251	-	154	-	-	-do-
Improving the Hydergunta road from Government house Eastern gate up to Vaningens bungalow.	4,300	-	48	-	-	Adjustment.

Opening a road to the west of Exhibition buildings so as to link up Irwin and Sayajee Rao road.	2,750	-	2101	-	-	Found necessary.
Removing the old metal&carting to the junction of Abba and Hyder gunta roads.	-	-	-s 48			Adjustment.
Scheme for Anti malarial operations.	3,400	-	948	-	-	Adjustment of establish-ment charges.
Preparing and fixing Iron tree guards along Sayajee Rao road.	-	-	6	-	-	Found necessary.
Repairing flushing latrine in Sayaji Rao road.	305	-	262	-	-	-do-
Debard Removing silt in Doddakere.	20,000	-	322	-	-	Adjustment of materials.
Protecting the wall of Abdul Vahab's house in Adam Khan Muszid house,Krishnaraja mohalla.	-	-	9	-	-	Found necessary.
Filling up Purnia's nalla by cutting high berm between Appavasetty karkhana.	7,715	-	716	-	-	Payment of arrears and work done.
Setting back compound wall of Adikarnataka Institute.	550	-	508	-	-	Found necessary.
Demarcating sites in Narasimharaja mohalla for Rajaputs.	380	-	372	-	-	Found necessary.
Extending the water supply main in Vani vilas mohalla.	4,565	-	2,283	-	-	-do-
Improving the junction of Benki Nawab and Railway Station road.	200	-	-s 20	-	-	Adjustment.
Photos of the different views of the city.	550	-	545	-	-	Found necessary.
Enclosing the maidan opposite to law courts.	3,317	-	-s 28	-	-	Adjustment.
Constructing the Dwarf compound wall along Irwin road to the north of triangular plot.	490	-	463	-	-	Found necessary.
Cutting, levelling and forming roads and conservancy lanes including the expansion of tunnel in Poor house block,Narasimharaja mohalla.	240	-	222	-	-	-do-
Constructing New Municipal office buildings.	3,20,800	-	89	-	-	Adjustment.

III. Establishment charges.	23,330	26,900	3,570	-	Extra excess due to allowances etc.
IV. Survey charges.	80	5	-	75	Savings due to actuals.
V. Printing.	250	413	163	-	Excess due to advertisement charges in connection with the acquisition of lands.
VI. Law charges.	500	466	-	34	
VII. Tools and plant.	650	627	-	23	
VIII. Losses on stock.		247	247		This is the value of stock and other articles written off the accounts.
Grand total Rs	2,59,500	1,80,935	62,723	141288	Net savings Rs 78,565/-

24th April 1933.

Chairman.

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to L4704

Section ml

File No 301-32

Serial No 2

General and Revenue Secretariat

(ml)

the *193*

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 22/6/ 1933

Signed by M.T. Asubba Rao.

Read— Letter no - 1165 dated 24|4|33 from the Chairman City improvement Trust Board Mysore, forwarding for sanction a statement of expenditure incurred on acquisition and construction works during ~~Order thereon No~~ 1931-32 and also the re-appropriation of grants made during the year, together with the reasons for excess and savings in respect of each item and requesting approval to a total expenditure of Rs 1,80,935, as against the budget grant

May this be—

(i) printed

(ii) treated as a standing order ?

(iii) published in the Gazette, English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

Fr 3/6

21/6

of Rs 2,59,500/

Order ℒ 8297-8/ dt 22/6/31.

The learned holder is requested to admit in audit the excess expenditure shown in the accompanying statement

2. The attention of the President is invited to para 2 of G.O No. ℒ 6881-2 dt 17-4-33 regarding the submission of such belated statements

RJ 27-5-33

Copy to Chief Secy to Govt

The Chairman has no objection to the comptroller to Govt a statement

List of Enclosure

Copied by

Examined by

WD 73—GBPM—20,006—10 8-31

extra

Proceedings of the Government of His Highness the Maharaja of Mysore.

Read:-

Letter No.1165 dated 24th April.1933 from the Chairman, City Improvement Trust Board, Mysore, forwarding for sanction a statement of expenditure incurred on acquisition and construction works during 1931-32 and also the re-appropriation of grants made during the year, together with the reasons for excess and savings in respect of each item and requesting approval to a total expenditure of Rs 1,80,935 as against the budget grant of Rs 2,59,500/-.

ORDER NO: L. 8297-8/mc 301-32-2

Dated, Bangalore, the 21st 22 June 1933.

The Comptroller is requested to admit in audit the expenditure shown in the accompanying statement.

2. The attention of the ~~President~~ Chairman is invited to para 2 of Government Order No.L.6681-2/M1.234-32-1 dated 17th April 1933 regarding the submission of such belated statements.

Aswathappa

~~Secretary~~ Chief Secretary to Government.

To

The Chairman, City Improvement Trust Board, Mysore, (with a statement).

Comptroller to Government, with a statement.

S.R.-3

B. IX-5]

Previous references

L.R File No 15-15

1915.

(Land Revenue)

Serial Nos 103, 105, 172, 211 & 244

Later references

Rev 4-15 (32-38)

GENERAL AND REVENUE SECRETARIAT.

Serial Nos 103, 105, 172, 211 and 244

Part B for October 1916

SUBJECT

Requesting to be informed whether a grant can be sanctioned under the Village Improvement Scheme for the construction of a granary in Kottah village, Seva TK for the use of the village Cooperative grain bank, which has contributed half the cost of the granary

To Revenue Commr, Comptroller, Registrar Cooperative societies No 12125-99-601 Dt 30 6.16

Sanctions the grant-in-aid for the construction of the granary

B. W Krishna Murti

2 11 16

W D 88—GPB—50,000—21 7 16